



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
কারিগরি শিক্ষা অধিদপ্তর
এফ. ৪/বি, আগারগাঁও প্রশাসনিক এলাকা
শেরেবাংলা নগর, ঢাকা-১১০৭
www.techedu.gov.bd



স্মারক নং: ৫৭.০৩.০০০০.০২০.০৭.২৩৬.২১-২০১৪


তারিখ: ০৫/০৯/২০২৩ খ্রি.

বিষয়: ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন


সূত্র: চাঁদপুর পলিটেকনিক ইনস্টিটিউটের ২৫/০৭/২০২৩ খ্রি. তারিখের CHPI/procurement/OTM/2023 24/১১৭
নং স্মারক।

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, ২০২৩-২০২৪ অর্থবছরে মালামাল/যন্ত্রপাতি ক্রয় ও মেসারামতের জন্য প্রস্তাবিত বার্ষিক ক্রয় পরিকল্পনা (APP) নিম্নবর্ণিত শর্তে ক্রয়কারী কার্যালয়ের প্রধান (HOPE) কর্তৃক অনুমোদিত হয়েছে:

- * উল্লেখ্য, প্যাকেজ ০৭ এর এর ৪১১২৩১২-শিক্ষা ও শিক্ষণ উপকরণ খাতের ১ নং আইটেম অনুমোদন আদেশ হতে বাদ থাকবে। তবে উক্ত আইটেম ৬ নং প্যাকেজ এর ৪১১২৩১০-অফিস সরঞ্জামাদি খাতের ১ নং আইটেমের সংখ্যা বাড়িয়ে ক্রয় করা যাবে।
- ৩। কাঁচামাল ও খুচরা যন্ত্রাংশ ও প্রকৌশল ও অন্যান্য সরঞ্জামাদি খাতের তালিকায় একই আইটেম বিভিন্ন টেকনোলজি হতে ভিন্ন ভিন্ন মূল্যে ভিন্ন ভিন্ন প্যাকেজে ক্রয় করা যাবে না। এক্ষেত্রে উক্ত আইটেম অন্য টেকনোলজিতে প্রয়োজন হলে তা সংশ্লিষ্ট টেকনোলজি হতে একই মূল্যে আইটেম সংখ্যা বাড়িয়ে ক্রয় করা যাবে।
- ৪। চলমান অর্থবছরে একই আইটেম ভিন্ন ভিন্ন পদ্ধতিতে ক্রয় করা যাবে না;
- ৫। অধিক মূল্যের এবং তুলনামূলক কম সংখ্যক ব্যবহারিক ক্লাসে ব্যবহৃত হয় যেমন: [ইউনিভার্সাল টেস্টিং মেশিন (UTM)] সহ এমন প্রকৌশলযন্ত্র বা ইকুপমেন্ট একাধিক সংখ্যক ক্রয় করা যাবে না;
- ৬। প্রতিষ্ঠানে অপ্রয়োজনীয় সার্ভার ক্রয় করা হতে বিরত থাকতে হবে;
- ৭। মালামাল ও সেবা ক্রয়/সংগ্রহের ক্ষেত্রে পাবলিক প্রকিউরমেন্ট আইন, ২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮ মোতাবেক ক্রয় প্রক্রিয়া সম্পন্ন করতে হবে;
- ৮। বিজ্ঞাপনের তারিখ কোন কারণে পরিবর্তিত হলে বার্ষিক ক্রয় পরিকল্পনার তারিখও পরিবর্তিত হবে। তবে বার্ষিক ক্রয় পরিকল্পনা অপরিবর্তিত থাকবে এবং
- ৯। আর্থিক ক্ষমতা অর্পণ (Delegation of Financial Power) মোতাবেক ক্রয় প্রক্রিয়া সম্পাদনসহ কোন প্রকার আর্থিক অনিয়ম/অডিট আপত্তির জন্য মূল্যায়ন কমিটির সদস্যগণ ও আয়ন-ব্যয়ন কর্মকর্তা ব্যক্তিগতভাবে দায়ী থাকবেন।


(প্রকৌ. মোঃ জয়নাল আবেদীন)
পরিচালক (প্রশাসন)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

অধক্ষ
চাঁদপুর পলিটেকনিক ইনস্টিটিউট
চাঁদপুর।


প্রকৌ. মোঃ জয়নাল আবেদীন
পরিচালক (প্রশাসন)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

CHANDPUR POLYTECHNIC INSTITUTE, KACHUA, CHANDPUR

ANNUAL PROCUREMENT PLAN 2023-2024

Ministry/Division/Agency

Ministry of Education

Budget

Revenue

Directorate of Technical Education

Procuring Entity Name & Code

Engr. Md. Anwarul Kabir

Principal, Chandpur polytechnic Institute, Kachua, Chandpur


Project Programme Name & Code

Sl. No.	Package No.	Package Description	Unit	Quantity	Procurement Method & type	Contract approving Authority	Source of Fund	Estimated cost TK	Time code for Process	Advertisement for Pre Qualification if Applicable	Expected date of Invitation/Advertisement of Tender on e-GP website	Expected date of Opening of Tender	Expected date of Submission of Evaluation Report	Expected date of Approval for Award of Contract	Expected date of Issuance of the NOA	Expected date of Signing of Contract	Expected date of Completion of Contract	Total (in to Cont Signing Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Tenderpackage No-01 CHPIe-GP/OTM/23-24/GD-1	Supply of Engineering and other Machineries for Computer Science Technology (4112304)	Annex-1	Annex-1	OTM e-GP	HOPE (DG, DTE)	GOB	650000	Planned Dates		3/9/2023	20/9/2023	11/10/2023	25/10/2023	5/11/2023	3/12/2023	18/01/2023	132
									Planned Days		0	17	21	14	7	28	45	
									Actual Dates									
2	Tenderpackage No-02 CHPIe-GP/OTM/23-24/GD-2	Supply of Engineering and other Machineries for RAC Technology (4112304)	Annex-2	Annex-2	OTM e-GP	HOPE (DG, DTE)	GOB	406000	Planned Dates		3/9/2023	20/9/2023	11/10/2023	25/10/2023	5/11/2023	3/12/2023	18/01/2023	132
									Planned Days		0	17	21	14	7	28	45	
									Actual Dates									
3	Tenderpackage No-03 CHPIe-GP/OTM/23-24/GD-3	Supply of Furniture (4112304)	Annex-3	Annex-3	OTM e-GP	HOPE (DG, DTE)	GOB	250000	Planned Dates		3/9/2023	20/9/2023	11/10/2023	25/10/2023	5/11/2023	3/12/2023	18/01/2023	132
									Planned Days		0	17	21	14	7	28	45	
									Actual Dates									
4	Tenderpackage No-04 CHPIe-GP/OTM/23-24/GD-4	Supply of Tools Accessories (3256105)	Annex-4	Annex-4	OTM e-GP	HOPE (DG, DTE)	GOB	100000	Planned Dates		3/9/2023	20/9/2023	11/10/2023	25/10/2023	5/11/2023	3/12/2023	18/01/2023	132
									Planned Days		0	17	21	14	7	28	45	
									Actual Dates									
5	Tenderpackage No-05 CHPIe-GP/OTM/23-24/GD-5	Supply Raw Materials & Spare Parts (3256105)	Annex-5	Annex-5	OTM e-GP	HOPE (DG, DTE)	GOB	540740	Planned Dates		3/9/2023	20/9/2023	11/10/2023	25/10/2023	5/11/2023	3/12/2023	18/01/2023	132
									Planned Days		0	17	21	14	7	28	45	
									Actual Dates									
6	Tenderpackage No-06 CHPIe-GP/OTM/23-24/GD-6	Supply of Office Equipment & Tools (4112306)	Annex-6	Annex-6	OTM e-GP	HOPE (DG, DTE)	GOB	95160	Planned Dates		3/9/2023	20/9/2023	11/10/2023	25/10/2023	5/11/2023	3/12/2023	18/01/2023	132
									Planned Days		0	17	21	14	7	28	45	
									Actual Dates									

Checked & Verified
3/9/2023
20/9/2023
11/10/2023
25/10/2023
5/11/2023
3/12/2023
18/01/2023

23/09/23
23/09/23
Principal, Chandpur Polytechnic Institute, Kachua, Chandpur

7	Tenderpackage No-06 CHPIe- GPAOTM/23- 24/GD-7	Supply of Education & Teaching Material (4112312)	Annex-7	Annex-7	OTM e-GP	HOPE (DG, DTE)	GOB	95160	Planned Dates	3/9/2023	20/9/2023	11/10/2023	25/10/2023	5/11/2023	3/12/2023	18/01/2023	132
									Planned Days	0	17	21	14	7	28	45	
									Actual Dates								
8	Tenderpackage No-07 CHPIe- GPAOTM/23- 24/GD-8	Supply of Books and Journals (3211127)	Annex-8	Annex-8	OTM e-GP	HOPE (DG, DTE)	GOB	97500	Planned Dates	3/9/2023	20/9/2023	11/10/2023	25/10/2023	5/11/2023	3/12/2023	18/01/2023	132
									Planned Days	0	17	21	14	7	28	45	
									Actual Dates								
9	Tender package No-11 CHPERFO 22-23-GD-9	Supply of Computer Goods(3255101)	Annex-9	Annex-9	OTM e-GP	HOPE (DG, DTE)	GOB	150000	Planned Dates	3/9/2023	20/9/2023	11/10/2023	25/10/2023	5/11/2023	3/12/2023	18/01/2023	132
									Planned Days	0	17	21	14	7	28	45	
									Actual Dates								
10	Tender package No-11 CHPERFO 22-23/GD-10	Supply of Others stationeries (3255105)	Annex-10	Annex-10	OTM e-GP	HOPE (DG, DTE)	GOB	81686	Planned Dates	3/9/2023	20/9/2023	11/10/2023	25/10/2023	5/11/2023	3/12/2023	18/01/2023	132
									Planned Days	0	17	21	14	7	28	45	
									Actual Dates								
11	Tender package No-11 CHPERFO 22-23/GD-11	Supply of Cleaning accessories and Goods (3211102)	Annex-11	Annex-11	RFQ	PE	GOB	78250									
12	Tender package No-11 CHPERFO 22-23/GD-12	Supply of liveries (3256106)	Annex-12	Annex-12	RFQ	PE	GOB	90300									

Checked & Verified

 28/9/23

Total Value of Goods OTM TK.	2466246
Total Value of Goods RFQ TK.	168550
Total Value of Goods Procurement TK.	2634796

(Engr. Md. Anwarul Kabir)
 Principal
 Chandpur polytechnic Institute, Kachua, Chandpur.

CHANDPUR POLYTECHNIC INSTITUTE, KACHUA, CHANDPUR
ANNUAL PROCUREMENT PLAN for FY- 2023-2024

Ministry/Division/
Agency
Procuring Entity Name & Code
Project/ Programme Name & Code

Ministry of Education, Technical and Madrasa Education division	
Directorate of Technical Education	
Engr. Md. Anwarul Kabir	Principal, Chandpur polytechnic Institute, Kachua, Chandpur.
Accelerating and strengthening Skills For Economic Transformation Project(ASSET), 3632101	

Budget Development

Sl No	Package No	Package Description	Unit	Quantity	Procurement Method & type	Contract approving Authority	Source Of Fund	Estimated cost TK.	Time code for	Advertisement for Pre Qualification(if Applicable)	Expected date of Invitation/ Advertisement of Tender on e-GP website	Expected date of Opening of Tender	Expected date of Submission of Evaluation Report	Expected date of Approval for Award of Contract	Expected date of Issuance of the NOA	Expected date of Signing of Contract	Expected date of Completion of Contract	Total time to Contract Signing(in Days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	Tender Package No:01 ASSET/IDG/CHPI/ E-GP/OTM/23-24/GD-01	Supply of teaching & learning equipment for Chandpur Polytechnic Institute (Laptop and Desktop)	Annex-01	Annex-01	E-GP OTM	PD	GOB & IDA	5440000	Planned Date		25/1/24	15/2/24	4/3/2024	14/3/24	21/3/24	10/4/2024	20/5/24	119	
									Planned Days		0	21	21	10	7	20	40		
									Actual Date										
2	Tender Package No:02 ASSET/IDG/CHPI/E-GP/OTM/23-24/GD-02	Supply of Air-condition for Chandpur Polytechnic Institute	Annex-02	Annex-02	E-GP OTM	PD	GOB & IDA	3750000	Planned Date		25/1/24	15/2/24	4/3/2024	14/3/24	21/3/24	10/4/2024	20/5/24	119	
									Planned Days		0	21	21	10	7	20	40		
									Actual Date										
3	Tender Package No:03 ASSET/IDG/CHPI/E-GP/OTM/23-24/GD-03	Supply of interactive Smart Board for Chandpur Polytechnic Institute	Annex-03	Annex-03	E-GP OTM	PD	GOB & IDA	3120000	Planned Date		25/1/24	15/2/24	4/3/2024	14/3/24	21/3/24	10/4/2024	20/5/24	119	
									Planned Days		0	21	21	10	7	20	40		
									Actual Date										
4	Tender Package No:04 ASSET/IDG/CHPI/E-GP/OTM/23-24/GD-04	Supply of furniture for Chandpur Polytechnic Institute	Annex-04	Annex-04	E-GP OTM	PD	GOB & IDA	2220000	Planned Date		25/1/24	15/2/24	4/3/2024	14/3/24	21/3/24	10/4/2024	20/5/24	119	
									Planned Days		0	21	21	10	7	20	40		
									Actual Date										
5	Tender Package No:05 ASSET/IDG/CHPI/E-GP/OTM/23-24/GD-05	Supply of office equipment for Chandpur Polytechnic Institute	Annex-05	Annex-05	E-GP OTM	PD	GOB & IDA	450000	Planned Date		25/1/24	15/2/24	4/3/2024	14/3/24	21/3/24	10/4/2024	20/5/24	119	
									Planned Days		0	21	21	10	7	20	40		
									Actual Date										
6	Tender Package No:06 ASSET/IDG/CHPI/E-GP/OTM/23-24/GD-06	Supply of Machineries for RAC Department	Annex-06	Annex-06	E-GP OTM	PD	GOB & IDA	1030000	Planned Date		25/1/24	15/2/24	4/3/2024	14/3/24	21/3/24	10/4/2024	20/5/24	119	
									Planned Days		0	21	21	10	7	20	40		
									Actual Date										
7	Tender Package No:07 ASSET/IDG/CHPI/E-GP/OTM/23-24/GD-07	Supply of equipment for Hydraulic Lab	Annex-07	Annex-07	E-GP OTM	PD	GOB & IDA	910000	Planned Date		25/1/24	15/2/24	4/3/2024	14/3/24	21/3/24	10/4/2024	20/5/24	119	
									Planned Days		0	21	21	10	7	20	40		
									Actual Date										
8	Tender Package No:08 ASSET/IDG/CHPI/E-GP/RFQ/23-24/GD-08	Supply of Upgradation and repair of existing lab equipment	Annex-	Annex-	E-GP RFQ	PD	GOB & IDA	300000	Planned Date										
									Planned Days										
									Actual Date										
9	Tender Package No:09 ASSET/IDG/CHPI/E-GP/DP/23-24/GD-09	Direct Purchase by Head the Chandpur Polytechnic Institute			DP	PD	GOB & IDA	780000	Planned Date										
									Planned Days										
									Actual Date										

Total Value of Goods in Tk 18000000

One Core Eighty Lac Taka only

[Handwritten signature]